

Meldingen — delivered

Every request in *Change Requests Nacalculatie* is live. Below, each one against what is now running in production.

189 projects synced	123 alerts	19 project-level	16 / 16 requests delivered
------------------------	---------------	---------------------	-------------------------------

REQUEST	LIVE
Three phase thresholds, each firing exactly once	One alert per threshold crossed. A phase at 120% carries three, at 85% one.
80% → “Fase X nadert het budget”	Yes
100% → “Fase X heeft het budget bereikt”	Yes
115% → “Fase X is X% over budget”	Yes
No repeat while the same threshold holds	A sync with the same figure changes nothing
Next threshold → new alert	Yes. Falling back drops only the thresholds no longer crossed
Alert shows project no., name, phase, %, owner	Yes, plus the underlying hours
Project alerts at 80 / 90 / 100% of cumulative hours	Yes, each once. Denominator = all phases, including those not started
Project alerts visually distinct	Own icon, coloured edge, “Project” tag
Phase thresholds = the configurable colour thresholds	The same ones. Editing them now recalculates immediately
Project thresholds configurable	New card in Beheer, default 80 / 90 / 100
Remove “dempen”	Removed entirely
Default view = my projects	Yes
Tick off what is handled	Per alert; never returns. “Toon afgehandelde” to retrieve, with reopen
Admin view of all alerts	“Alle meldingen” tab
One alert = one mail	Once ever, grouped per owner. In test mode until we have a sending address and one address per owner

Notes

- Alerts follow hours worked against hours budgeted — the same measure as the project status, so the two can never disagree. Overhead phases and phases without an hours budget raise nothing.
- The project figure counts all phases, so it differs from the status badge, which weighs only started phases. That is deliberate: “80% used while phases are still to come” cannot be said otherwise.
- The personal view needs one account per owner and an address filled in per owner in Beheer. Today: one account, one address out of six. Unlinked accounts see everything, with a banner explaining why.

One thing to fix on your side

Several projects carry placeholder hour budgets of 1.0u. A384 has 164.6 hours booked against 9.0u budgeted, hence “1828% of its hours budget”. The maths is right, the budget is not — the raw hours now sit next to every percentage so this reads as a missing budget. Six of the 17 project alerts exceed 200% for the same reason. Since the project status also runs on these budgets, **filling in the budgeted hours per phase in Teamleader is the most valuable step available to you.**